
r Q K DOCKET SUPPORTING INFORMATION 
G 0 U v> O ̂  c r r Y OF SAN DIEGO 

EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION 

DATE: 5 6 

12/02 
August 14,2008 

SUBJECT: Genesee Avenue/Interstate-5 Overcrossing - Consultant Contract Amendment #2 with Kimley Horn 

GENERAL CONTRACT INFORMATION 

Recommended Consultant: Kimley-Horn and Associates, Inc. 
Amount of this Action: $1,590,900.00 
Original Contract: $3,194,899.00 
Cumulative Amount: $6,195,150.00 

Funding Source; City of San Diego 

SUBCONSULTANT PARTICIPATION 

Helix Environmental (Other) 
MacDonald Architects (Other) 
Ninyo & Moore (Hispanic Male/MBE) . 
Simon Wong Engineering (Asian Male/DBE) 
Aguirre and Associates (Hispanic Male/DBE) 

Total Certified Participation 
Total Other Participation 
Total Subconsultant Participation 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

Equal Opportunity Required 

Kimley-Horn and Associates, Inc. submitted a Work Force Report for their San Diego County employees dated 
July 23, 2008 with a total of 52 employees. The consultant's Work Force Analysis reflects under representations 
in the following: 

Blacks in Professional 
Asians in Professional 
Filipinos in Professional and Technical 
Females in Professional and Technical 

An Equal Opportunity Plan dated May 2007 was submitted and approved after review. Periodic analyses of 
Work Force Reports previously submitted reflect a decrease on the work force, resulting in generally increased 
deficiencies, although acceptable employment practices were followed during the staff reduction process. Staff 
will continue to monitor the firm's efforts to implement their plans. 

This Action 

$142,300.00 
$ 0.00 
$ 96,100.00 
$ 58,000.00 
$ 50,000.00 

$108,000.00 
$238,400.00 
$346,400.00 

8.94% 
0.00% 
6.04% 
3.65% 
3.14% 

6.79% 
14.99% 
21.77% 

Cumulative 

$435,008.00 
$ 70,165.00 
$193,427.00 
$136,320.00 
$ 50,000.00 

$186,320.00 
$698,600.00 
$884,920.00 

7.02% 
1.13% 
3.12% 
2.20% 
0.81% 

3.01% 
11.28% 
14.28% 

ADDITIONAL COMMENTS 

The Work Force Analysis is attached. 
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CG0537 

City of San Diego 

EQUAL OPPORTUNITY CONTRACTING (EOC) 
1200 Thud Avenue- Suite 200 • San Diego, CA 92101 
Phone:(619)236-6000 • Fax:(619)236-5904 

WORK FORCE REPORT 

ADMINISTRATIVE 

The objective of the Equal Employment Opportunity Outreach Program, San Diego Municipal Code Sections 22.3501 through 
22.3517, is to ensure that contractors doing business with the City, or receiving funds from the City, do not engage in unlawful 
discriminatory employment practices prohibited by State and Federal law. Such employment practices include, but arc not limited to 
unlawful discrimination in the following: employment, promotion or upgrading, demotion or transfer, recruitment or recruitment 
advertising, layoff or termination, rate of pay or other forms of compensation, and selection for training, including apprenticeship. 
Contractors are required to provide a completed Work Force Report (WFR). 

CONTRACTOR IDENTIFICATION 

Type of Contractor: D Construction 
g] Consultant 

Name of Company; Kimley-Horn and Associates, Inc. 
AKA/DBA: „ _ ' 

• Vendor/Supplier 
Q Grant Recipient 

• Financial Institution 
• Insurance Company 

D Lessee/Lessor 
• Other 

Address (Corporate Headquarters, where applicable): 3001 Weston Parkway 

City Cary County Wake State NC Zip 27636 

Telephone Number: (919) 677-2000 FAX Number: (9191 277-2050 Name of Company CEO: Don Bartlett 

Address (es), phone and fax number{s) of company facilities located in San Diego County (if different from above): 

Address: 517 Fourth Avenue, Suite 301 

City San Diego .County San Diego 

Telephone Number: (619) 234-9411 FAX Number: (619) 234-9433 
State CA Zip 92101 

Type of Business: Engineering Consultants 

The Company has appointed: Barry Barber 

Type of License: Secretary of State License # 16161788 

as its Equal Employment Opportunity Officer (EEOO). The EEOO has been given authority to establish, disseminate, and enforce 

equal employment and affirmative action policies of this company. The EEOO may be contacted at; 

Address: 3001 Weston Parkway. Carv. NC 27513-2301 

Telephone Number: (919) 677-2182 FAX Number: (919) 818-3213 

S One San Diego County (or Most Local County) Work Force - Mandatory 

• Branch Work Force * 

• Managing Office Work Force 

Check the box above that applies to this WFR. 

"Submit a separate Work Force Report for all parlicipaling branches. Combine WFRs if more than one branch per county. 

I, the undersigned representative of Kimley-Hom and Associates. Inc. 

San Diego _ _ ^ _ . . CA 

(Firm Name) 

(County) (State) 

herein, is-ffmiand correct. This doewment was executed on this_23ld. 

hereby certify that information, provided 

dayof .Jul* 20,QS^ 

Dennis Landaal. P.E. 

(Authorized Signature) (Print Authorized Signature) 

£OC Work Force Report (rev. 05/06} iof2 Consultant Services 



WORK Z^ORCE REPORT- NAME OF FIRM: Kimley-Horn and Associates. Inc. 

O I G I G ^ & I & S A N C H (ES)i_aaiLai£g(vCA 

DATE: 7/23/2008 

COUNTY: San DiegQ. 

INSTRUCTIONS; For each occupational category, indicate number of males and females in every ethnic group, Total columns in 
row provided. Sum of all totals should be equal to your total work force. Include all (hose employed by your company on either a full 
or part-time basis. The following groups are to be included in ethnic categories listed in columns below; 

(1) Black, African-American 
(2) Hispanic, Latino, Mexican-American, Puerto Rican 
(3) Asian, Pacific Islander 
(4) American Indian, Eskimo 

(5) Filipino 
(6) While, Caucasian 
(7) Other ethnicity; not falling into other groups 

OCCUPATIONAL CATEGORY 

Management & Financial 

Professional 

A&E, Science, Computer 

Technical 

Sales 

Administrative Support 

Services 

Crafts 

Operative Workers 

Transportation 

Laborers* 

.'.: .•Black x ^ : 

(M)-"."' 

1 

.(P)...-:. 

iv.v-Hispanic;';/•.. 

;(M)Ky(iTK:-: 

1 
1 
1 

1 

5 : 
1 

1 

1 

1 

W^m^ 

1 I 1 
i 
r 
i 

i 

i 

t 

i 

i 

i 
i 

i 

i 
i 
i 

:;ynttrican Indian.'' 

; ( M ) ^ ^ ; - : ( i ; J ••• '•• 

• • - • M i 

:{M).V-

I 

1 

l i n o : , ••.'• 

• ( F ) - - . -

1 

. ' ' " • y ' m • ' • • ; • ' 

While • ' 

(M) 

1 

27 

3 

1 

(F) 

] 

A 

I 

1 

•••-• :• v ) ' - ' - • • ' -

Oilier fiilmictlics 

(M) • (P) 

•Consimclion laborers and oilier fielci employees arc not lo be included on lliis page 

Totals Each Column 1 1 5 | 1 2 !i i 
2 | 1 32 | 7 

i 

Grand Total All Employees 52 

Non-profit Organizations Only: 

Board of Directors 

Volunteers 

Artists 

EOC Work Force Report (rev. 05/06) 2 of 2 Consultant Services 



ATTACHMENT BB 

C00539 
SUBCONSULTANTS LIST 

INFORMATION REGARDING SUBCONSULTANTS PARTICIPATION: 

1. Subconsultants List shall include name and complete address of all Subconsultants who will receive 
more than one half of one percent (0.5%) of the Prime Consultant's fee. 

2. Proposer shall also submit subconsultant commitment letters on subconsultant's letterhead, no more than 
one page each, from subconsultants listed below to acknowledge their commitment to the team, scope of 
work, and percent of participation in the project. 

3. Subconsultants shall be used for scope of work listed. No changes to this Subconsultants List will be 
allowed without prior written City approval. 

-* NAME AND ADDRESS^* 

Helix En\ironmental 
8100 La Mesa Blvd. 
Suite 150 
La Mesa, CA 91941-6476 

MacDonald Architects 
1516 Folson Street 
Suite B 
San Francisco, CA 94103 
Ninyo & Moore 
5710RuffinRd 
San Diego, CA 92123 
Simon Wong Engineering 
9968 Hibert Street 
Suite 202 
San Diego, CA 92131 
Aguirre and Associates 
8265 Commercial Street, 
Suite 1 
La Mesa, CA 91942 

Utility Potholing (TBD) 

• ^ S C O S B O F ^ 

Environmental 
Documentation 

Bridge Architect 

Geotechnical/ 
Environmental 

Studies 

Structural 

Surveying & 
Mapping 

Utility 
Locating/Potholi 

*r PERCENT^-1 

^fcdNTRkc t 

7.64% 

1.23% 

3.40% 

2.39% 

0.88% 

0.88% 

-sir61- t ,*»- ^ **,( S 

^ D O L L A R ^ . 
^AMGUNT.OF** 
, CONTRACT 

$435,008 

$70,165 

$193,427 

$136,320 

$50,000 

$50,000 

^^i^MBF/X 
| WBE/DBE/^ 
% D ^ E 7 O B E ^ 

OBE 

OBE 

MBE 

MBE/DBE 

DBE 

OBE 

h ^ W H E R E ^ 
.CERTIFIED^ 

Caltrans 

Caltrans 

Caltrans 

For information only. As appropriate, Proposer shall identify Subconsultants as: 

Certified Minority Business Enterprise 
Certified Woman Business Enterprise 
Certified Disadvantaged Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Other Business Enterprise 

MBE 
WBE 
DBE 
DVBE 
OBE 

** For information only. As appropriate, Proposer shall indicate if Subconsultant is certified by: 
City of San Diego CITY 
State of Caiifomia Department of Transportation CALTRANS 

Equal Opportunity Contracting [rev. 05/02] Attachment BB 



File: Admin WOFO 2000 

Dale WOFO Submilled; 

Input by: 

7I23I2O08 

Lad 

Goals reflect stelislical labor force 

auailabihtv (or the following: 

San D iego , C A 

City o f San Diego/Equal Opponuni ty Contrac l ing 

WORK FORCE ANALYSIS REPORT 
FOR 

Company: Kimley-Hom and Associates. Inc. 

O 
o 
CD 

I. TOTAL WORK FORCE: 

M g m t & F inanc ia l 

P r o f e s s i o n a l 

A S E , S c i e n c e , C o m p u t e r 

T e c h n i c a l 

Sa les 

A d m i n i s t r a t i v e S u p p o r t 

Se rv i ces 

C ra f t s 

Ope ra t i ve W o r k e r s 

T r a n s p o r t a t i o n 

L a b o r e r s 

CLFA 
Goals 
3.3%' 

4 0% 

2.8% -. 

6 6% 

3,9% 

7 0% 

5.5% 

4.5% 

4,3% : 

8 ,1% 

4.4% 

Black 
H 

0 

0 

1 

0 

0 

0 

a. 
0 

' 0 -

0 

0 

F 

0 

0 

- 0 

0 

0 

0 

0 

0 

0 

0 

0 

CLFA . 
Goals ' 
11.9% -.' 

12,6% 

7.3% -

14.8% 

19,5% . 

20.8% 

3S.9% .' 

25.B% 

38,8% ; 

32 1% 

54.0% 

Hispanic 
M 

0 , " 

3 

0 . 

1 

0 

0 

', 0 " 

0 

' .0 " 

0 

0 .. 

F 
.\ 0 • 

0 

0 

0 

. 0 

0 

0 • :. 

0 

"- o . -
0 

0 

CLFA 
Goals 
6.2% >. 

6.5% 

16.2% 

17,2% 

6.8% 

8.8% 

B.7% 

9.1% 

' ' 20 .8% 

4.5% 

. 4 ,1% 

Asian 
M 

0 • 

0 

• 3-

1 

o - . 

• 
0 

0 

0 " " 

0 

. 0 

F 
X . o -

• 
1 • 

0 

0 

0 

0 

0 

0 

0 

CLFA 
Goals 

' 0.4% i 

0.5% 

0.3% 

0.4% 

0,6% 
0.6% 

0.6% 

0.7% 

0.3% 

0.5% 

0.5% 

American Indian 
M 

0 

0 

o ,-• 

0 

0 

0 

0 -

0 

0 

0 

0 

F 

' o-: -
0 

.-. !o" 
0 

" o.-' -
0 

• I ' 0 " ' 

0 

". ' 6 : 
0 

0 

CLFA 
Goals 
5.2% 

6,5% 

^16.2%-

17.2% 

• 6 . B % ; 

8.8% 

' 6 . 7% ' 

9,1% 

20.8% ' 

4,5% 

4 .1% 

Filipino 
M 

•-! - 0 " 

0 

' : 1 

0 

- . 0 • " • 

0 

• L o -" 

0 

• ' . 0 ' " 

0 

0 

• F 

' 0 ' ' 

0 

0 •' 

• 
• O'"". ' 

0 

0 

0 

" 6 " ' . 
0 

0 . 

' * 

' -

White 
M 

- 1 

26 

0 

3 

' 0 

! 
0 

0 

0 

- 0 

. 0 

F 
0 

0 

5 

2 

0 

2 

0 

0 

0 

0 

0 

' • ' < 

~ 

- • 

Other I 
M 

; 0 •• 

1 

o • 

0 

' 0 

0 

0 

0 

0 

0 

' 0 . , 

F 

. 0 

0 

• 0 

0 

0 

0 

0 

0 

0 

0 

, 0 

0 

HOW TO READ TOTAL WORK FORCE SECTION: 

The inlormation blocks In Section 1 (Total Work Force) 

idenlify the absolute number of the firm's employees. 

Each employee is listed In their respective elhnic/gender 

and employment category. The percentages lisled under 

the heading of "CLFA Goals" are the County Labor Force 

Availability goals for each employment and ethnic/gender 

category. 

I I . EMPLOYMENT ANALYSIS 

M g m t S F inanc ia l 

P r o f e s s i o n a l 

A&E, Science, Computer 
Technical 
Sales 
Administrative Support 
Services 
Crafts 
Operative Workers 
Transportation 
Laborers 

Version 03/28/2005 

M g m t & F inanc ia l 

P r o f e s s i o n a l 

A & E , S c i e n c e , C o m p u t e r 

T e c h n i c a l 

Sa les 

A d m i n i s t r a t i v e S u p p o r t 

Services 
C r a f t s 

O p e r a t i v e W o r k e r s 

T r a n s p o r t a t i o n 

L a b o r e r s 

T O T A L 

TOTAL EMPLOYEE!; | 
ALL 

1 

30 

11 

7 

0 

3 

0 ^ 

0 

- 0 

0 

0 . 

M 

1 

30 

5 

5 

0 

1 

0 

0 

. 0,-. 

0 

.0 

F 

0 

0 

6 ' 

2 

0 

2 

0 

0 

. 0 ~ 

0 

0 

Female 

Goals 

39.8% •< 

59.6% 

22 .3% 

49.0% 

49.4% 

73.2% 

•62.3% 

8.6% 

36.7% 

15.2% 

,11.1% • 

HOW TO READ EMPLOYMENT ANALYSIS SECTION: 

The percentages listed In the goals column are calculated 

by mult plying the CLFA goals by the number o( 

employees in that Job category. The number in that 

column represents the percentage ol each protected 

group thai should be employed by the lirm to meet the 

CLFA goal. A negative number will be shovm in the 

discrepancy column for each underrepresented goal of at 

least 1.00 position. 

Black 
Goals 

~. 0.03 ' 

1 20 

s 1 0.31' 

0.4B 

" • 0.00 

0,21 

, 0.00 . 

0.00 

0,00 

0.00 

0,00 . 

Actual 
0-

0 

1 

0 

0 

0 

0 

0 

0 

0 

0 

\ Discrepant 

N/A ' 

(1.20) 

N/A 

N/A 

0.00 

N/A 

0 00 

0.00 

0.00 

0.00 

. 0.00 

Hlsoanlc 
Goals 
0.12 

3.78 

0.80 . 

1,04 

0.00 

0.62 

000 i 

0.00 

0 00 , 

0 00 

0,00 . 

1 Actual 
''=• 0 . 

3 

0 

1 

0 

0 

0 

0 

0 

0 

. 0 . , 

iDiscrepani 
N/A . 

N/A 

N/A 

N/A 

0.00 

N/A 

.0.00 

0.00 

0.00 

0.00 

.0.00 

Asian 
Goals 

, .0.06 

1.95 

1.78 

1.20 

0.00 

0 26 

. 0.00 

0 00 

ODD 

0.00 

,0.00 . 

Actual 

•-o 
0 

- 4 

1 

• - 0 

0 

0 

0 

0 

0 

0 

I Discrepant 

••-: N/A 

(1.95) 

2.22 

N/A 

,' 0.00 

N/A 

. 0.00 

0.00 

0.00 " 

0.00 

. -.0.00 

Amailcan Indian 
Goals 

0.00 

0,15 

0.03 

0.03 

0,00 

0.02 

0.00 

0.00 

,_ O.OO 

0.00 

0.00 

I Actual \Discrep3n1 

0 , ' "MM , 

0 N/A 

0 ' N / A 

0 N/A 

0 0.00 

0 N/A 

, 0 ' 0.00 

0 0.00 

0 • 0.00. 

0 0.00 

. 0 , 0.00 

Filipino 
Goals 

' 0.06 

1.95 

- 1.78 

1.20 

0.00 

0.26 

'- 0.00 

0.00 

0.00 -

0.00 

. 0.00 

I Aclual 
• '', • 0 -" 

0 

1 

0 

- 0 

0 

0 

0 
; * 0 

0 

. 0 . 

lO/screpan 
-.• N/A 

(I.9S| 

N/A 

(1.20) 

0.00 

N/A 

O.OO 

0,00 

0.00 

000 

0.00 . . 

Female I 
Goals 
0.40 r 

17.85 

2.45 

3.43 

0.00 

2,20 

0.00 

0,00 

0.00 

0.00 

0.00 

Actual 
0 

0 

6 

2 

0 

2 

0 

0 

0 

0 

0 

1 Dtscrepanc 

N/A 

, 117.85) 

3.55 

(1.43) 

"0.00 

N/A 

0.00 

0.00 

0.00 

0.00 

0.00 

Goals are set by job categories for each protected group. An underrepresentation is indicated by a negative number, but If the 
DISCREPANCY is less than -1.00 position, a N/A wil l be displayed to show there is no underrepresentation. 

file:///Discrep3n1


P^C7/2A^Wg K fcfio 

TO: 
CQ0P)43 

REQUEST FOR COUNCIL ACTION 
. CITY OF SAN DIEGO 

CITY ATTORNEY 
2. FROM (ORIGINATING DEPARTMENT): 

ENGINEERING & CAPITAL PROJECTS 

1, CERTIFICATE NUMBER 
(FOR AUDITOR'S USE ONLY) 

3. DATE: 
iam 56 

July 9, 2008 . 1 2 / 0 2 

4. SUBJECT: 

GENESEE AVENUE/INTERSTATE-5 OVERCROSSING - CONSULTANT CONTRACT AMENDMENT #2 WITH KIMLEY-HORN, 
INC. 
5. PRIMARY CONTACTiNWIE, PHONE, i MAIL STA.) 

Frank Gaines ffl 533-4607 

6. SECONDARY COhTT/lCT (NAME, PHONE, & MAIL STA) 

BradJohnsoF' 533-5120 
7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED 

8.COMPLETE FOR ACCOUNTING PURPOSES 

S FUND 3SSv 79001 
9. ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT. 30244 

ORGANIZATION 107 
OBJECT ACCOUNT 4279 
JOS ORDER 119595 

Contract 

Amendment #1 

Amendment #2 

Total Contract 

$ 3,194,899 

$ 1,409,351 

$ 1.590.900 

$ 6,195,150 
C.l.P. NUMBER 52-372.0 

AMOUNT $L590,900 
10. ROUTING AND APPROVALS 

11. PREPARATION OF: ' RESOLUTIONS ^ORDINANCEfS) . Q AGREEMENTS) D DEED{S) 

1. Authorizing the Mayor or his designee to execute Amendment #2, in the amount of $1,590,900, to the 
existing consulting services contract with Kimley-Hom, Inc. for preliminary engineering for the Genesee Avenue 
/Interstate-5 Overcrossing, CIP 52-372.0; and 
2. Authorizing the expenditure of $1,590,900, Fund 79001, North University City FBA, CIP 52-372.0, Genesee 
Avenue/Interstate-5 Overcrossing. for the purpose of Amendment #2 to the consultant contract. 

11A. STAFF RECOMMENDATIONS; Adopt the Ordinance 

12. SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL DISTRICTS): 

COMMUNITY AREAfS): 

ENVIRONMENTAL IMPACT: 

HOUSING IMPACT: 

OTHER ISSUES: 

ATTACHMENTS: 

1 

University City 

This activity is not a "project" and is therefore exempt from CEQA pursuant 
to State CEQA Guidelines Section § 15060(C)(3). 
None 

Consultant Contract Amendment #2 

CM-1472 MSWORD2002 (REV. 2008-07-23) 



0005*5 
EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: July 9, 2008 
ATTENTION: Council President and City Council 
ORIGINATING DEPARTMENT: Engineering and Capital Projects 
SUBJECT: GENESEE AVENUE/INTERSTATE-5 OVERCROSSING, CIP 52-373.0; 

CONSULTANT CONTRACT AMENDMENT #2 
COUNCIL DISTRICT: 1 
STAFF CONTACT: Frank Gaines/Mamell Gibson, 533-4607/533-5213 

REQUESTED ACTION: 
Introducing an Ordinance and authorizing the Mayor or his designee to execute 
Consultant Contract Amendment #2 with Kimley-Hom, Inc., for the preliminary 
engineering services for the Genesee Avenue/Interstate-5 Over crossing project 

STAFF RECOMMENDATION: 
Staff recommends Council approval of the Ordinance 

EXECUTIVE SUMMARY: 
The existing contract includes preliminary engineering services for the Genesee Avenue 
Interstate-5 Overcrossing project, as originally described in the Project Study Report 
(PSR) completed in 2004. This includes the completion of the Project Report and 
Environmental Document in accordance with terms of the co-operative agreement with 
Caltrans and the Federal Highways Administration (FHWA). During the preparation of 
the environmental document and project report, based on geotechnical investigation/ 
studies, additional preiiminary engineering design work was required to address 
necessary remedial earthwork and any potential environmental impacts of that work. This 
amendment provides for the additional preliminary engineering design and environmental 
services required to include the work as part of the project report and environmental 
document. Additional elements have been included in the scope at the request of 
Caltrans, including an additional on-ramp lane from Sorrento Valley and an auxiliary 
lane on the freeway to Genesee to alleviate congestion. Because this action extends the 
agreement beyond the five year duration, Council approval by Ordinance is required. 

FISCAL CONSIDERATIONS: 
Funding for this action $1,590,900 is currently available within the existing CiP budget. 
$24.3 million has been programmed from the North University City Facilities Benefit 
Assessment fund to the CIP and grant funds in the amount of $2.5 Million have been 
programmed by the State. 

PREVIOUS COUNCIL ACTIONS: The original contract with Kimley-Hom was 
executed in Febmary 2004 (RR-298854-1). Amendment #1 was executed by Council in 
January 2007 (RR-302321) for additional preliminary engineering studies requested by 
Caltrans. 



iM f i C ' 054S 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 
Outreach was conducted as part of the Project Study Report in 2004. Monthly project • 
design team meetings have been held including UCSD and Scripps Hospital, Caltrans and 
SANDAG representatives. Milestone updates have been provided with the North 
University City Planning Group. 

STAKEHOLDERS: University of California, San Diego; Scripps Hospital La Jolla; 
North University Planning Group 

EQUAL OPPORTUNITY CONTRACTING: 

Funding Agency: City of San Diego - NUC FBA 
Goals: 15% Voluntary (MBE/WBE/DBE/DVBE/OBE) 
Subconsultant Participation: $379,747 Certified Firms (6.67%) 

$575,173 Other Firms (10.1%) 

Other: Workforce Report Submitted - Equal Opportunity Plan required. Staff will 
monitor plan and adherence to Nondiscrimination Ordinance. 

SIX 

IjJ«Su]Boekamp, Director David Jarrell 
Engineering and Capital Projects Deputy Chief/ Public Works 



C00547 
The City of San Diego 

CERTIFICATE OF CITY AUDITOR AND COMPTROLLER 

CERTIFICATE OF UNALLOTTED BALANCE AC 2900204 
ORIGINATING' 

DEPT. NO: 446 

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing 
resolution is available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted. 

Amount: Fund: 

Purpose: 

Date: By: 
AUDITOR AND COMPTROLLER'S DEPARTMENT 

ACCOUNTING DATA 

ACCTG. 
LINE 

CY 
PY FUND DEPT ORG. ACCOUNT JOB ORDER 

OPERATION 
ACCOUNT 

BENF/ 

EQUIP FACILITY 

TOTALAMOUNT 

AMOUNT 

FUND OVERRIDE f -

CERTIFICATION OF UNENCUMBERED BALANCE 

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized 
by the hereto attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City 
of San Diego; and I do hereby further certify, in conformity with ths requirements of the Charter of the City of San Diego, 
that sufficient moneys have been appropriated for the purpose of said contract, that sufficient moneys to meet the 
obligations of said contract are actually in the Treasury, or are anticipated to come into the Treasury, to the credit of the 
appropriation from which the same are to be drawn, and that the said money now actually in the Treasury, together with 
the moneys anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered. 

Not to Exceed: $1,590,900.00 

Vendor: Kimley-Horn, Inc. 

Purpose: Authorize the execution of Amendment # 2 to the existing consulting services contract for preliminary 
engineering for the Genesee Avenue/Interstate-5 Overcrossing. CIP 52-372,0 

Date: SeptemberlO, 2008 By: 
•ITOR AND CCTOPTROLLER'S DEPARTMENT 
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$1,590,900.00 

$1,590,900.00 
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ORDINANCE NUMBER 0 - _ _ (NEW SERIES) 

DATE OF FINAL PASSAGE 

AN ORDINANCE OF THE COUNCIL OF THE CITY OF SAN 
DIEGO AUTHORIZING A SECOND AMENDMENT TO AN 
AGREEMENT WITH KIMLEY-HORN, INC. FOR THE 
GENESEE AVENUE/INTERSTATE-5 OVERCROSSING 
PROJECT IN THE UNIVERISTY CITY COMMUNITY AREA. 

BE IT ORDAINED, by the Council of the City of San Diego, as follows: 

Section 1. That the Mayor be and he is hereby authorized and empowered to execute, for 

and on behalf of said City, an agreement (Amendment #2) with Kimley-Hom, Inc, for 

preliminary engineering services for the Genesee Avenue/Interstate-5 Overcrossing Project 

under the terms and conditions set forth in the Agreement on file in the office of the City Clerk 

as Document No. OO , together with any reasonably necessary modifications or 

amendments thereto which do not increase project scope or cost and which the Mayor shall deem 

necessary from time to time in order to carry out the purposes and intent of this project and 

agreement. 

Section 2. That the expenditure of an amount not to exceed $1,590,900 from Fund 

79001, North University City FBA, CIP 52-372.00, Genesee Avenue/Interstate -5 Overcrossing, 

is authorized for the purpose of providing funds for the above referenced Project. 

Section 3. That the City Auditor and Comptroller, upon advice from the administering 

department, is authorized to transfer excess funds, if any, to the appropriate reserves. 

Section 4. That a full reading of this ordinance is dispensed with prior to its final passage, 

a written or printed copy having been available to the City Council and the public a day prior to 

its final passage. 
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. Section 5. That this ordinance shall take effect and be in force on the thirtieth day from 

and after its final passage. 

BE IT FURTHER RESOLVED, that this activity is not a "project" and is therefore 

exempt from CEQA pursuant to State CEQA Guidelines Section 15060(c)(3). 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By ^ ^ '. 
Ryan Kohut 
Deputy City Attorney 

RK:cfq 
i i^ / n A / o n 
1 U / Z H / U O 

AC:2900204 
Or.Dept:E&CP 
O-2009-63 

I hereby certify that the foregoing Ordinance was passed by the Council of the City of San 
Diego, at this meeting of . 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 
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SECOND AMENDMENT TO AGREEMENT 

This Second Amendment to the I-5/Genesee Avenue Interchange Improvements 

Agreement dated -February 23, 2004 [Agreement], is hereby entered into by and between the 

City of San Diego [City], a municipal corporation, and Kimley-Horn and Associates, Inc. 

[Consultant]. 

R E C I T A L S 

A. The City and Consultant [collectively referenced herein as the "Parties"] entered 

into the Agreement, which is on file in the Office of the City Clerk as Document No. RR-

298854-1, to provide Environmental and General Civil Engineering Services for I-5/Genesee 

Avenue Interchange Improvements Agreement [Project]. 

B. The City desires to execute a Second Amendment to the Agreement for the 

Consultant to provide additional Professional Services, as indicated in the expanded Scope of 

Services [Exhibit A-2], for a compensation amount not to exceed $1,590,900.00, with total 

compensation for services provided under the Agreement not to exceed $6,195,150.00. 

. C. , Consultant desires to provide the services required under this Second 

Amendment. 

NOW, THEREFORE, in consideration of the Recitals stated above and incorporated 

herein by this reference and the mutual obligations of the Parties expressed herein, the Parties 

agree to modify the Agreement, which is incorporated herein by reference, as follows: 

1. Section 1.1 is amended to read as follows: 

ADD: "The Consultant shall perform Professional Services as set forth in the 
written Scope of Services [Exhibit A-2] at the direction of the City on a fixed fee basis as 
specifically enumerated in the Compensation and Fee Schedule [Exhibit B-2], and in accordance 
to the Time Schedule [Exhibit C-2]." 

-1 -



0,00552 
2. Section 3.1 is amended to read as follows: 

ADD: "The City shall pay the Consultant for all Professional Services and all 
expenses related to performance under this Second Amendment to the Agreement, in an amount 
not to exceed $1,590,900.00 as set forth in the Compensation and Fee Schedule [Exhibit B-2]. 
The Consultant shall be entitled to compensation for Professional Services under this Second 
Amendment to the Agreement, whether within the Scope of Services or as Additional Services, 
based on the Compensation and Fee Schedule. For the duration of this Second Amendment to 
the Agreement, the Consultant shall not be entitled to fees which exceed the Compensation and 
Fee Schedule. The Total Compensation to Consultant under this Agreement shall not exceed 
$6,195,150.00:' 

3. Section 3.3 (additional costs) is amended to read as follows: 

ADD: "If the City requires additional Professional Services [Additional Services] 
beyond the Scope of Services performed pursuant to this Second Amendment to the Agreement, 
except for additional costs as described in Section 3 of this Agreement, the City shall pay 
Consultant an additional fee not to exceed $300,000.00. The City and the Consultant must agree 
in writing upon such fee for a specific task based on the Fee Schedule prior to the Consultant 
beginning the Additional Services." 

4. Delete Sections 6.1, 6.2, and 6.3 and substitute the following: 

6.1 Indemnification. Other than in the performance of design professional 
services which shall be solely as addressed in Section 6.2 below, to the fullest extent permitted 
by law. Design Professional shall defend (with legal counsel reasonably acceptable to the City), 
indemnify and hold harmless the City and its officers, agents, departments, officials, and 
employees [Indemnified Parties] from and against all claims, losses, costs, damages, injuries 
(including, without limitation, injury to or death of an employee of Design Professional or its 
Subcontractors), expense and liability of every kind, nature and description (including, without 
limitation, incidental and consequential damages, court costs, attorney's fees, litigation expenses 
and fees of expert consultants or expert witnesses incurred in connection therewith and costs of 
investigation) that arise out of, pertain to, or relate to, directly or indirectly, in whole or in part, 
any sendees performed under this Agreement by the Design Professional, any Subcontractor, 
anyone directly or indirectly employed by them, or anyone that they control. The Design 
Professional's duty to defend, indemnify, protect and hold harmless shall not include any claims 
or liabilities'arising from the active negligence, sole negligence or willful misconduct of the 
Indemnified Parties. 

6.2 Design Professional Services Indemnification and Defense. 

6.2.1 Design Professional Services Indemnification. To the fullest 
extent permitted by law (including, without limitation, Caiifomia Civil Code Section 2782.8), 
with respect to the performance of design professional services, Design Professional shall 
indemnify and hold harmless the City, its officers, or employees, from all claims, demands or 
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liability that arise out of, pertain to or relate to the negligence, recklessness, or willful 
misconduct of Design Professional or Design Professional's officers or employees. 

6.2.2 Design Professional Services Defense. Parties will work in good 
faith to procure applicable insurance coverage for the cost of any defense arising from all claims, 
demands or liability that arise out of, pertain to or relate to the negligence, recklessness, or 
willful misconduct of Design Professional or Design Professional's officers or employees. 

6.3 Insurance. The provisions of this Article are not limited by the 
requirements of Section 4.3 related to insurance. 

6.4 Enforcement Costs. The Design Professional agrees to pay any and all 
costs the City incurs enforcing the indemnity and defense provisions set forth in this Article. 

5. Article VIII is amended to read as follows: 

ADD: "8.50 San Diego's Strong Mayor Form of Governance. All references 
to 'City Manager' in this Agreement and all subsequent amendments thereto shall be deemed to 
refer to 'Mayor.' This section becomes effective on January 1, 2006 and shall remain in effect 
for the duration the City operates under the mayor-council (commonly referred to as 'strong 
mayor') form of governance pursuant to article XV of the City of San Diego City Charter." 

5. The following attachments are incorporated herein by reference as follows: 

Exhibits A-2 (Scope of Services), B-2 (Compensation and Fee Schedule), and C-2 (Time 

Schedule). 

6. The Parties agree that this Second Amendment to the Agreement represents the 

entire understanding of the Consultant and the City and affects only those paragraphs referred to, 

and all other terms and conditions of the Agreement remain in full force and effect. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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IN WITNESS WHEREOF, this Second Amendment to the I-5/Genesee Avenue 

Interchange Improvement Agreement is executed by the City of San Diego acting by and 

through its Mayor, or his designee, pursuant to Resolution No. authorizing such 

execution, and by Consultant. 

THE CITY OF SAN DIEGO 
Mayor or Designee 

By 

Date: 

KIMLEY-HORN AND ASSOCIATES, INC. 

By: S : 
Name: David K. Sorenson 
Title: Senior Associate 

Date: ~7'^-0>? 

I HEREBY APPROVE the form and legality of the foregoing Amendment on this 

day of , 2008. 

MICHAEL AGUIRRE, City Attorney 

By: J 

Deputy City Attorney 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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Date Prepared: v04 05-May-2008 Amendment No.: 02 

EXHIBIT A-2 

SCOPE OF SERVICES 

Task 1.0 Ancient Landslide Mitigation (Genesee SB Off-Ramp & I-5 Mainlines) 

An ancient landslide has been identified under the southbound off-ramp to Genesee Avenue 
and the 1-5 mainlines. The location and configuration of the landslide material may 
preclude the use of a retaining wall along the Genesee Avenue southbound off-ramp. The 
alternative to retaining walls at this location would be embankment fill and an earthen 
buttress. Constmction of an embankment and buttress would result in impacts to wetlands 
and upland habitat. The original Contract Scope of Services (prepared before the landslide 
was known to the City) assumed that a retaining wall could be used at this location 
specifically to avoid impacts to the wetlands and upland habitat. 

In light of the landslide data provided by Caltrans, the City has requested that the Consultant 
conduct additional analyses to determine whether or not a feasible retaining wall alternative 
can be identified. For the embankment fill/ buttress design alternative, the Consultant will: 
determine a footprint for a proposed embankment/buttress design; identify impacts to 
weLlanu and upland habitats; ideiitify iiiitigation requireiiiciits and altcrriatives for achieving 
them; and update all affected technical studies, engineering studies, plans, cost projections, 
Draft Environmental Document, and Draft Project Report. This task includes Subconsultant 
services to be provided by Simon Wong Engineering (structural evaluation). Helix 
Environmental (wetland impacts/mitigation) and Ninyo and Moore (geotechnical analysis). 

Task 1.1 Engineering Design/Investigation: 
The Consultant will obtain landslide data to the extent available from Caltrans. Using the 
landslide data available from Caltrans, the Consultant will evaluate the feasibility of 
constmcting alternative types of retaining walls (tie-back, type 1, soldier pile, and soldier 
pile with lagging and tie backs) to stabilize the landslide, support the proposed interchange 
improvements, and avoid impacts to the wetlands and upland habitat areas. Each alternative 
wall type will be evaluated for feasibility by the Consultant's geotechnical and structural 
engineers and will include an order of magnitude cost projection. 

The Consultant will also coordinate (includes up to 4 additional meetings) with the Caltrans 
Dl 1 geotechnical engineers to develop an embankment/buttress landslide stabilization 
alternative. This coordination will include preliminary investigation of up to three 
alternative buttress concepts. Each buttress concept will be evaluated for its expected 
effectiveness in stabilizing the landslide while minimizing impacts to the wetland and 
upland habitats. The one alternative providing the lowest level impacts and an acceptable 
factor of safety in stabilizing the landslide will be developed into a preliminary design (by 
Caltrans) that will be used to establish the project footprint and earthwork cross sections and 
quantities. 

This task will also include entering the hand drawn and calculated landslide data provided 
by Caltrans into Microstation and the Caice model. 

Kimley-Hom 
and Associates, Inc. Paee A2-1 
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No new field data collection will be conducted as part of this scope of services. 

Task 1.2 Environmental Evaluation and Coordination: 
Using the embankment/buttress project footprint data generated in Task 1.1, the Consultant 
will identify size, type, and location of the expected impacts to the wetland and upland (or 
other) habitats. This task will include additional coordination (up to 8 additional meetings) 
with Caltrans and the City to determine how the expected impacts should be handled in the 
various studies and documents, how coordination with the Coastal Commission will be 
handled, and to identify mitigation requirements and develop a strategy for implementing 
the mitigation. 

Task 1.3 Cultural Resources Report Update: 
Minor revisions to the Archaeological Survey Report will be made to incorporate the project 
description/footprint changes resulting from the embankment/buttress identified in Task 1.1. 
The APE will be revised to reflect the new project footprint. It is assumed that the cultural 
resources assessment and conclusions of the analysis will not change. 

Task 1.4 Natural Environment Study Preparation and Agency Coordination: 
The revised project description/footprint reflecting the embankment/buttress will require 
substantial changes to the NES, which previously concluded that there would be no impacts 
to these biological resources. Constmction of the embankment/buttress would result in new 
biological resource impacts to wetland habitat and modify impacts to various other 
vegetation communities. Revisions addressing these new impacts will be tracked 
throughout the NES. Figures and text will be revised accordingly. Impacts to biological 
resources will be assessed, and resultant mitigation requirements will be addressed, and 
potential mitigation sites will be identified (as described below). The NES has already been 
submitted to the City and Caltrans a second time, incorporating changes based on Caltrans 
comments. Caltrans review of the second version of the NES was placed on hold pending 
revisions to address embankment/buttress impacts. This will result in an extra round of 
review that will require an additional, previously unaccounted for, submittal of the NES. 
Additional coordination, word processing, reproduction, and printing costs will be incurred. 
This work will be part of the Subconsultant services provided by Helix Environmental. 

Task 1.5 Visual Impact Assessment (VIA) Update: 
Revisions to the VIA will be made to incorporate the project description and footprint 
changes resulting from the embankment/buttress identified in Task 1.1. Potential impacts 
resulting from installation of an embankment/buttress will be analyzed. Applicable figures 
will be revised. In addition, the Consultant's landscape architects will attend additional 
meetings requested by Caltrans staff to discuss the Draft VIA. As requested by Caltrans 
staff, additional simulations (not included in the original scope) will be prepared showing 
the Voigt Drive Bridge replacement. This work will be part of the Subconsultant services 
provided by Helix Environmental. 
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Task 1.6 Biological Assessment Update: 
The Biological Assessment will need to be revised to address wetland impacts from change 
in project description and footprint changes resulting from constmction of the 
embankment/buttress identified in Task 1.1. This work will be part of the Subconsultant 
services provided by Helix Environmental. 

Task 1.7 Jurisdictional Delineation Update: 
The Jurisdictional Delineation will need to be revised to address wetland impacts from 
change in project description and footprint changes resulting from constmction of the 
embankment/buttress identified in Task 1.1. This work will be part of the Subconsultant 
services provided by Helix Environmental. 

Task 1.8 California Coastal Commission Permit Support: 
The proposed interchange improvement will require a permit from the Caiifomia Coastal 
Commission. The original scope of services assumed that the permitting effort would not 
include any wetland impacts. Mitigation of the ancient landslide will result in wetland 
impacts which will require a significantly greater level of effort for permitting. The 
p U J p V J O ^ t a ^ l i l U t U l J V l i l V . » H J U'UlU.k-lSO ^-Wl-lVH-l U ^ L J U l l W i l l I l l i y U O L 1I1\J1V^ LilLUl 1 U.WV. \ J1 . V W K t U l U O 11.1 Li l t . 

Coastal Zone. Coastal Commission policies greatly discourage impacts to coastal wetlands. 
The Consultant will work with Caltrans (assumed to be the lead in preparing and processing 
the permit) to assist in the preparation of a Coastal Permit package for submittal to the 
Caiifomia Coastal Commission. This task consists of providing project information to 
Caltrans as needed to put together and submit the Coastal Permit package. This work will 
include Subconsultant services provided by Helix Environmental. 

It is anticipated that the embankment/buttress impacts to the wetlands will make processing 
a coastal development permit more difficult and will require additional services beyond 
those identified in this task. These additional services beyond initial submittal of the permit 
package, assumed to be covered under a separate contract amendment, will include: 
attendance at meetings, additional coordination with Caltrans and the City, and responses to 
Coastal Commission "Conditions and Findings." 

Task 1.9 Additional Agency Permitting Services: 
The original scope of services for this task assumed that the Clean Water Act Section 404 
Permit would consist of a Nationwide Permit to address minor anticipated impacts to 
wetlands. The wetland impacts (expected to be greater than 1 acre) generated by 
constmction the proposed embankment/buttress identified in Task 1.1 are beyond what was 
anticipated in the original scope of services and is assumed to require an Individual Permit 
from the Corps of Engineers. In addition to the additional services required to prepare an 
individual permit, the following changes in permit processing requirements have been 
enacted by the agencies since the original scope of services was prepared: 1) CDFG now 
requires counting and mapping all trees at breast height (detailed arborist survey); 2) Army 
Corp of Engineer's interpretation of delineations (Arid southwest and Rapanos) is now more 
complex and requires additional Consultant time to prepare the applications and process; 
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and 3) the Regional Water Quality Control Board (RWQCB) is now scrutinizing 
delineations more stringently and requiring additional information. This work will include 
Subconsultant services provided by Helix Environmental. 

Task 1.10 Mitigation Site Search and Habitat Restoration Plan: 
The impact to wetlands is expected to require wetland mitigation of greater than 3 acres. 
Under this task, the Consultant will assist City staff (in cooperation with Caltrans) in 
selecting suitable mitigation sites, preferably within the Coastal Zone, to compensate for the 
loss of wetlands resulting from constmction of the proposed embankment/buttress identified 
in Task 1.1. This work will include Subconsultant services provided by Helix 
Environmental. 

This task will also include preparation of a habitat restoration plan as required for wetland 
permitting. This scope includes one round of review and comment by the City and Caltrans. 

Task 2.0 Additional Design Elements Requested by Caltrans 

Caltrans recently opened the NB and SB local bypass lanes on 1-5 through the merge with I-
805. Traffic counts and field observations by Caltrans indicated the need for some 
additional improvements to improve weaving and traffic flows on 1-5 south of the merge. 
The original scope of services for this Contract was completed while the local bypass lanes 
were still under constmction and the actual impact of their opening on operations at the 
Genesee Avenue and Sorrento Valley Road interchanges was not known. 

The long term solution to these weaving issues is to constmct the braided ramps proposed in 
the 1-5 North Coast project. In the interim, Caltrans has requested that the City include 
improvements to the on and off ramps at Sorrento Valley Road in the environmental 
approval for the Genesee Avenue interchange improvements. These improvements will not 
solve the weaving issues but, they will help Genesee traffic getting on and off the freeway. 
The consultant will prepare horizontal and vertical geometries and revise the project 
footprint to incorporate the requested ramp improvements. These ramps improvements 
include: widen the southbound on-ramp to three lanes with ramp metering and an HOV 
bypass and widen the northbound off-ramp by one additional lane for the length of the ramp. 

This task will also include modification of the existing project base mapping to incorporate 
recently completed as-built survey data provided by Caltrans for the 1-805 merge 
constmction. 

Task 3.0 Coordination with Scripps Hospital 

Scripps Hospital is currently in the process of redeveloping their campus in the southeast 
comer of the I-5/Genesee Avenue interchange. A new parking garage along 1-5 is already 
under constmction and additional buildings, parking, and a perimeter road are also proposed 
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along 1-5. Each one of these facilities has the potential to impact the I-5/Genesee Avenue 
interchange improvements. The original scope of services for this Contract was completed 
before Scripps Hospital began processing plans for these improvements and so their actual 
and potential impacts to the I-5/Genesee project were not known. 

The City has requested that the Consultant provide additional services to coordinate with 
Scripps Hospital to try and minimize duplicate efforts and mitigate possible negative 
impacts to the I-5/Genesee project. This task will consist of additional meetings, plan 
review, and analyses. This task is intended to cover coordination with Scripps Hospital 
through approval of the Draft Project Report and Draft Environmental Document. 

Task 3.1 Additional Coordination Services: 
The Consultant will coordinate with Scripps Hospital and its representatives as necessary to 
support this task. This task includes obtaining site plans and other electronic site data 
prepared by Scripps and incorporating it into the base mapping for this project. The 
Consultant will attend up to 10 meetings with Scripps Hospital representatives as part of this 
task. 

Task 3.2 Additional Plan Review Services: 
When requested by the City, the Consultant will review plans and other engineering 
documents prepared by Scripps Hospital and its representatives for compatibility or 
conflicts with the improvements being proposed for the I-5/Genesee interchange. The 
Consultant will provide the City with a written summary of any conflicts or concerns 
identified. This task will not include development of new wall designs or layout for 
Scripps. 

Task 3.3 Development of Alternative Wall Layouts: 
Using proposed site plan data currently available from Scripps Hospital, the Consultant will 
prepare alternative concepts/layouts for Retaining Wall #4. The purpose of developing 
these alternatives will be to try and minimize throw away work between the hospital. City 
(Genesee interchange improvements), and Caltrans (1-5 North Coast improvements) 
projects. Layout alternatives will include plan, elevation, and cross section views of the 
proposed retaining wall(s). These alternatives will be presented to Scripps for proposed 
incorporation into their site planning. 

This task will also include obtaining and incorporating footprint and foundation data from 
the parking garage that Scripps is currently constructing. Proposed retaining walls will also 
be evaluated for compatibility with the parking garage foundation that has already been 
constmcted. 

Task 4.0 Air Quality Analysis Report Update 

Subsequent to the preparation of the original Contract scope of services, Caltrans revised the 
Annotated Outline for the Preparation of IS/EA documents and added a requirement to 
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include an analysis of climate change in association with global warming (required by the 
Caiifomia Environmental Quality Act [CEQA]. The Consultant will provide an analysis of 
climate change as it relates to the proposed project. This work will be part of the 
Subconsultant services provided by Helix Environmental. 

Minor revisions to the Air Quality Report will also be made to incorporate the project 
description/footprint changes related to the embankment/buttress identified in Task 1.1. It is 
assumed that the air quality assessment and conclusions of the analysis will not change. 

Task 5.0 Aerially Deposited Lead (ADL) Report Update 

Subsequent to the preparation of the original Contract scope of services, Caltrans revised the 
procedures and requirements for conducting an ADL assessment. This work will be part of 
the Subconsultant services provided by Ninyo and Moore. To comply with these revised 
Caltrans requirements the Consultant will perform the following additional services: 

• Prepare a work plan and site safety plan for sampling and testing, and coordinate 
with Caltrans. Up to 30 soil borings are proposed within the project area. 

• As required by Caltrans, prepare a Caltrans Encroachment Permit application, Water 
Pollution Control Program, and Traffic Control Plan and submit these documents 
with the applicable fees to Caltrans. 

• Perform a limited assessment of the site for ACM, and LBP that may require special 
handling and disposal during the renovation of the bridge. This proposal anticipates 
up to 15 samples for asbestos by phased light microscopy, up to 20 paint chip 
samples for semi-volatile organic compounds (SVOCs) by United States 
Environmental Protection Agency (USEPA) Method 8270C. 

• Locate 30 borings in areas representative of proposed soil excavation for the 
improvement project. Boring locations will be chosen and clearly marked during a 
preliminary reconnaissance of the project area with Caltrans personnel in an effort to 
avoid subsurface utilities (e.g., irrigation lines and electrical conduits). 

• Collect one soil sample from a randomly selected depth, or refusal, at each of the 30 
soil boring locations. We assume that target soil sample depths will not exceed three 
feet below ground surface. Soil samples will be collected using manual techniques, 
such as a hand auger. Sampling equipment will be decontaminated prior to sampling 
using a three-step wash and rinse using non-phosphate detergent, and potable and 
de-ionized (DI) water. Soil borings will be backfilled with cuttings. Water 
generated from decontamination of field equipment will be placed on exposed soil or 
pavement, away from storm water drains, such that the water will not drain into the 
storm drains. 

• Analyze 30 soil samples for total lead using USEPA test method 6010B and for 
soluble lead using the waste extraction test (WET) with citric acid extraction. Soil 
samples containing total lead at or above 50 milligrams per kilogram (mglkg) will be 
analyzed for soluble lead using the WET with a deionized water extraction. It is 
estimated 12 of the samples will require analysis by this method. Soil samples 
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containing total lead at or above 100 mglkg will be analyzed for soluble lead using 
the Toxicity Characteristic Leaching Procedure (TCLP). It is estimated eight of the 
samples will be require analysis by this method. Ten of the samples will be analyzed 
forpH. 

• Calculate confidence intervals for both 80% and 95% upper confidence level and 
correlate total and soluble lead. Divide the analytical results into separate data sets 
and perform statistical analyses, as applicable. 

• Update and finalize the existing Draft Aerially-Deposited Lead Assessment report 
previously prepared for this area, dated April 26, 2005. The report will also include 
the results of the limited hazardous materials assessment. The report will present 
documentation of our soil sampling methodology, findings, data analysis, (including 
supporting documentation such as laboratory reports), conclusions, and 
recommendations. 

Task 6.0 Prepare a Noise Abatement Decision Report (NADR) 

The noise study prepared for this project identified the need for one noise wall along the 
UCSD athletic fields west of Oilman Drive. For each noise wall identified in the noise 
study, Caltrans requires that a NADR be prepared to determine if the proposed noise wall is 
reasonable and feasible. Preparation of a NADR was not included in the original .Contract 
scope of services. The Consultant will prepare a NADR to Caltrans standards and submit to 
Caltrans for review, comment, and approval. 

Task 7.0 Additional Coordination with Caltrans NPDES 

Caltrans has not yet determined the locations and sizes of their proposed bioswales for the I-
5 North Coast Corridor project. The Consultant prepared water quality treatment bioswale 
designs as required by the Contract that treated significantly more than 100 percent of the 
new impervious area. Caltrans reviewed these initial bioswale designs and requested that 
they be revised to maximize compatibility with the North Coast Project. The original 
Contract did not include revisions and coordination of bioswale designs with the 
requirements of the North Coast Corridor project. 

The Consultant will revise the bioswale designs to treat no more than the equivalent of 100 
percent of the new impervious area. The Consultant will also relocate the bioswales to 
minimize conflicts with the North Coast Project. The Consultant will also perform a 
preliminary evaluation to determine whether or not proposed project limits and retaining 
wall locations will allow the North Coast Project to attain the same treatment levels as the 
Genesee project. 

Task 8.0 Retaining Wall Design and Aesthetic Coordination 

As required by the Contract, the consultant prepared retaining wall layouts, elevations, 
sections, and cost projections. The sizes of the retaining walls are expected to be very large 
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and will significantly increase the overall cost of the project. The City requested that the 
consultant conduct additional investigations into the possibility of using cut slopes greater 
than 2:1 in order to reduce wall sizes and costs. The original Contract did not include the 
evaluation of grading slope greater than 2:1. The Consultant will coordinate with Caltrans 
geotechnical engineers to determine whether or not any locations within the project area 
appear to be capable of accepting a 1.5:1 cut slope. For any areas identified as being 
capable of handling a 1.5:1 slope the consultant will revise the grading sections to reduce 
the size or eliminate the need for retaining walls. 

This task will include coordination with Caltrans landscape architects to adjust retaining 
wall locations, layouts and lop of wall profiles to be compatible with the visual aesthetic 
theme that was recently developed for the 1-5 North Coast project. This task will also 
include the development of a 3D CADD model of the project area to assist in coordinating 
wall layouts with Caltrans and for use in preparing simulation for the Visual Impact 
Analysis. This task includes Subconsultant services to be provided by Simon Wong 
Engineering (structural evaluation) and Helix Environmental (visual impacts and modeling). 

TaeL o n Traffic Or*Qra,',i*"*ns Re n r t r * ' '"date 

Caltrans completed draft documents for the 1-5 North Coast Traffic Operational Analyses in 
November of 2007. These documents were made available subsequent to the Consultant's 
completion of the first draft of the Traffic Operational Analysis for the I-5/Genesee project. 
The Caltrans November 2007 documents contained 2030 volumes different than those 
previously provided to the Consultant and used in the first draft of the Genesee Traffic 
Operational Analysis. The 1-5 North Coast traffic reports also included a specially modified 
version of the Highway Design Manual's LOS D weaving analysis. 

In order to obtain Caltrans approval of the Traffic Operational Analysis, the Consultant will 
required to revise the previously submitted document to incorporate the final 2030 model 
volumes published in the 1-5 North Coast traffic reports. The revised operational analysis 
will also need to be updated to incorporate: the revised Sorrento Valley Road ramp 
geometry; the specially modified version of the LOS D analysis; revised ramp metering 
analyses; and an executive summary (as required by the City). 

Task 10.0 Draft Initial Study/Mitigated Negative Declaration and Environmental 
Assessment Update 

This work will be part of the Subconsultant services provided by Helix Environmental. 

Task 10.1 Revise Project Description for Embankment/Buttress: 
The project description and footprint changes that address the proposed buttress will 
necessitate further revisions throughout the environmental documents. The project 
description in the Summary and Project Description sections of the IS/EA will be revised to 
address the new project design, as will applicable environmental issue areas that would be 
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affected including: Visual Aesthetics, Cultural Resources, Hydrology and Fioodplain, Water 
" Quality and Storm-water Runoff, Geology/Soils/Seismic/Topography, Biological 

Environment, and Cumulative Impacts. Although it is anticipated that some sections will 
not be affected by the new project description (Land Use, Traffic and Transportation/ 
Pedestrian and Bicycle Facilities, etc.), those sections will be reviewed to ensure that all 
references to the new project description are incorporated into the document. All figures 
throughout the environmental document that include the project footprint or walls will be 
revised to reflect the proposed buttress. The IS Checklist project description will be revised, 
as will the MND. 

Task 10.2 Other Project Description Changes: 
During the preparation of the IS/MND/EA, the project description/footprint changed several 
times to address various additional design elements requested by Caltrans. Although 
changes to the area of impact were relatively minor, the changes necessitated revisions to 
the text that were tracked through the environmental documents (Summary; Project 
Description; environmental issue areas, as applicable; IS Checklist; and MND) each time a 
project revision was made. Twenty figures that included the project boundary were revised 
•-/AAiw^ \ J ± . L I L ^ J L . ^ L A A X > ^ h J \ . \ J J L V X i W W V U I W f / X V / l W W I, A. XJ W L f X ± X 1 t W X l M - l - l ^ WkJ . 

Task 10.3 Additional Rounds of Review: 
Caltrans review of most sections of the IS/EA was placed on hold pending revisions 
addressing the new embankment/buttress design. This will result in an extra round of 
review that will require an additional, previously unaccounted for, submittal of the 
environmental documents. Additional coordination, word processing, reproduction, 
and printing costs will be incurred. 

Task 11.0 Update Draft Project Report and Engineering Studies 

Task 11.1 Update Draft Project Report and Plans 
The project description, footprint changes, and other project revisions described elsewhere 
herein will necessitate revisions to the Draft Project Report (DPR) and plans. Revisions 
addressing these project changes will be tracked throughout the DPR and plans. Figures and 
text will be revised accordingly. 

Task 11.2 Transportation Management Plan (TMP) Update: 
The TMP and stage constmction plans will need to be revised to address the various project 
changes described herein. The revised report will then be submitted to Caltrans for final 
review and approval. 

Task 11.3 Drainage Report Update: 
The drainage report will need to be revised to address the various project changes described 
herein. The revised report will then be submitted to Caltrans for final review and approval. 
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Task 11.4 Design Exception Fact Sheets Update: 
The design exception fact sheets will need to be revised to address the various project 
changes described herein. The revised report will then be submitted to Caltrans for final 
review and approval. 

Task 11.5 Right-of-Way Data Sheets Update: 
The right-of-way data sheets will need to be revised to address the various project changes 
described herein. The revised report will then be submitted to Caltrans for final review and 
approval. 

Task 11.6 Engineer's Cost Projection Update: 
The engineer's projection of constmction cost will need to be revised to address the various 
project changes described herein. This task will include the preparation of up to 4 separate 
11-page estimates to evaluate alternative constmction phasing strategies (to take advantage 
of available funding). The revised cost projections will then be submitted to Caltrans for 
final review and approval. 

Task 12.0 Genesee Avenue Interim Improvements Construction Support 

As requested by the City, the Consultant will provide additional support services during the 
constmction phase of the Genesee Avenue interim improvements. Constmction phase 
services will consist of responses to RFIs, landscape architecture coordination with the 
Contractor, occasional site visits, occasional attendance at weekly coordination meetings, 
and preparation of contract change orders. 

Task 13.0 Prepare Geometric Approval Drawings 

The Consultant will prepare Geometric Approval Drawings (GAD) in Metric using the 
major project features geometric plans prepared for the Project Report as requested by 
Caltrans. The purpose of the GADs will be to obtain initial approval for the horizontal and 
vertical geometries prior to initiation of the PS&E work. This process is expected to result 
in some minor changes to the preliminary geometries shown in the Project Report. These 
changes are not expected to result in any new Advisory or Mandatory design exceptions. 

Caltrans is requiring that the final design for this project be done in English. The Metric 
project geometries approved by Caltrans in the GADs will be used as the basis for 
developing new geometries in English. Caltrans will not required updated English GADs 
but, will review and approve the revised geometries as part of the 30 percent complete 
project plans submittal. 
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BEGIN FINAL DESIGN SERVICES (30% COMPLETE) 

Task 14.0 Perform Design Surveys and Photog ram metric Mapping 

The Consultant will prepare new mapping and survey control in English, as required for the 
final design work. This survey data will replace the Metric mapping data prepared for the 
PA/ED Phase. Additional more precise survey data is required to perform PS&E-level 
designs. The surveys and mapping will provide pavement surface and edge location and 
elevation data of sufficient accuracy to allow for the design ties to existing. The survey will 
also provide updated topographic data for recent 1-5 and Genesee Avenue constmction 
work. The design level surveys will consist of: 

• Pavement edge and surface locations/elevations and breaklines along 1-5 and 
Genesee Avenue. 

• Surface topography, features, and breaklines along 1-5 north of Genesee and along 
Genesee Avenue east of 1-5. 

• Flow line/invert elevations for existing ditches and storm drain pipes. 
• Field verification of existing storm drain and utility feature locations. 

This task will includes merging the new survey data with any useful existing survey data 
and creating a new Digital Terrain Model (DTM) surface for the project area. This task also 
includes preparation of new project base maps for use in preparation of the PS&E 
documents. 

Task 15.0 Review Geotechnical Design Report (Prepared by Caltrans) 

It is anticipated (based on discussions between the City and Caltrans) that the Geotechnical 
Design Report for this project will be prepared by Caltrans as part of the 1-5 North Coast 
Corridor project. This task will include one coordination meeting with Caltrans. The 
Geotechnical Design Report will be provided to the Consultant by Caltrans and is 
anticipated to include the following information: 

• Recommendations for constmction of cut slopes and embankments along 1-5. 
• Horizontal and vertical mapping of the limits of the landslide material in the vicinity 

of the Genesee Avenue SB off-ramp. 
• Recommendations for retaining wall type selection and design along 1-5. 
• Recommendations for mitigation of seismic hazards. 

Task 16.0 Review Materials Report (Prepared by Caltrans) 

It is anticipated (based on discussions between the City and Caltrans) that the Materials 
Report for this project will be prepared by Caltrans as part of the 1-5 North Coast Corridor 
project. The Materials Report will be provided to the Consultant by Caltrans and is 
anticipated to include the following information: 
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• Recommendations for pavement structural design. 

Task 17.0 Prepare Bridge Structure Foundation Report 

The Consultant will prepare a preliminary structures foundation report (PFR) as identified in 
the Office of Specially Funded Projects (OSFP) Information and Procedures Guide. The 
PFR shall include a proposed plan for geotechnical borings and will be included as part of 
the structure type selection report. 

Task 18.0 Preliminary Utility Engineering 

Task 18.1 Utility Potholing: 
The Consultant will pothole and survey the location of existing utilities within the project 
limits as required by the Caltrans high and low risk utility policy. This task will include 
coordination with Caltrans, the City, Scripps Hospital, UCSD, and the utility owners prior to 
initiation of pothole activities. Coordination will consist of a written notice that pothole 
locating will be undertaken and up to two related coordination meetings with the City, 
Caltrans, and the various affected utility andpropcrty owners, v^aitrans anu property owner 
coordination will also include encroachment permits, rights of entry, and approvals needed 
to conduct the potholing. This task will also include the transfer of all horizontal and 
vertical (including inverts for wet utility conflicts) pothole information to the project base 
mapping. Utilities to be potholed, that are covered under this Contract amendment, will be 
those identified in the Project Report. 

Task 18.2 Utility Conflict Maps Update: 
Using the revised project limits and utility potholing, the Consultant shall update the utility 
conflict maps. This update will include the identification of any additional right-of-way 
required to accommodate relocation of the utilities in conflict with the proposed work. The 
updated utility conflict maps will be submitted as part of the 60 percent complete PS&E 
submittal package. 

Assumptions: 
• Utility relocation plan preparation and utility owner coordination are covered under 

subsequent tasks in this scope. 
• Preliminary final design project features have been finalized. 
• Up to two rounds of review and comment by Caltrans are included in this scope of 

services. 
• Necessary approvals can be obtained in a timely manner. 
• Locations where potholing is required are accessible. 
• Utility owners can provide location data sufficient to allow their utilities to be located 

by potholing. 

Deliverables: 
• Potholed Utility Locations Depicted on the Base Mapping 

P^IBBI^V Kimley-Hom 
b h J r a L J and Assodales, inc. PageA2-12 
C:\data\09S24Q028\Admin\Comract-KHA\Amend2\GeneseeJ-5 (52-372-0) AmendU PAhD ' W 05-May-2008.docx 

file://C:/data/09S24Q028/Admin/Comract-KHA/Amend2/GeneseeJ-5


O M f \ C - C ^ City CIP No.: 52-372.0 
U 'J J U 0 t Document No.: RR-298854-1 

Date Prepared: v04 05-May-2008 Amendment No.: 02 

EXHIBIT A-2 

• Updated Utility Conflict Maps 

Task 19.0 Obtain Permits and Agreements 

Task 19.1 Caltrans Encroachment Permit: 
The Consultant will obtain Caltrans Encroachment Permit for all field investigations. Prime 
Consultant will apply for a "parent" encroachment permit for the project. Prime Consultant 
will then apply for "child" encroachment permits for other subconsultants. These 
encroachment permits are being obtained on behalf of the City and it is assumed that permit 
fees will not be required. If permit fees are required by Caltrans, they will be paid directly 
by the City. 

Task 19.2 Resource Agency Coordination/Permits: 
The Consultant will coordinate with Resource Agencies to assist in obtaining permits as 
described below: 
The original scope of work for this task assumed that the Clean Water Act Section 404 
Permit would consist of a Nationwide Permit to address minor anticipated impacts to 
wetlands. Based on the latest ^reliminarv desion for the area northwest of I-5/Gcnesee 
Avenue interchange, the required buttress would extend into approx. 1.13 acre wetland area. 
This impact is assumed to require an Individual Permit from the Corps, for which $7,350 
was budgeted in 2003 as an optional task, if necessary. This amount of money is now not 
enough to convert the wetland permitting from impacts to a small sliver of area adjacent to a 
drainage (previous project footprint) to an impact now anticipated to be greater than one 
acre (new project footprint incorporating the buttress). The costs of any permit fees are not 
know at this time and are not included in this amendment. If permit fees are required by 
any of the resource agencies, they will be paid directly by the City. 

Since Consultant's original scope and cost for agency permitting was prepared, the 
following changes in permit processing requirements have been enacted by the agencies: 

1) Caiifomia Department of Fish & Game (CDFG) now requires counting and mapping 
all trees at breast height (detailed arborist survey), 

2) Army Corp of Engineers' (ACOE) interpretation of delineations (Arid Southwest and 
Rapanos) is now more complex and requires additional consultant time to prepare the 
applications and process, 

3) Regional Water Quality Control Board (RWQCB) is now scmtinizing delineations 

The Consultant will assist in obtaining permits, attend meetings, and assist in the resolution 
of permitting issues, including: 

• Preparation of the permit and attachments such as exhibits, maps, etc. 
• Submit permit application. 

Task 20.0 Preliminary Final Design - 30% Complete 

The Consultant will prepare preliminary final design plans (-30% Complete) using the 
project feature plans contained in the Project Report as a base and incorporating the updated 
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GADs geometries. Data from the Geotechnical Design Report, Materials Report, and 
updated utility location survey will also be incorporated into the 30% design. The purpose 
of the 30% plans submittal will be to finalize the project features (including English units 
horizontal and vertical road geometries) prior to initiation of the PS&E work. This process 
is expected to result in some changes to the preliminary project features shown in the 
Project Report. These changes are not expected to result in any new Advisory or Mandatory 
design exceptions. This task will include a reevaluati on/redesign of the project grading 
limits and retaining walls to incorporate steeper (1.5:1) slopes if such a recommendation is 
made in the Geotechnical Design Report prepared by Caltrans. The 30% complete plans 
package is expected to consist of the following data: 

Sheet Name 

Title Sheet 

Typical Cross Sections {X) 

Key Map and Line Index (K) 

Layouts (L) 

Profile and Supeielevation Diayranis (P) 

Drainage Plans (D) (Layout only) 

Utility Plans (U) {Layout only) 

Staging and Detour Plans (SC) 

Pavement Delineation Plans (PD) 

Retaining Wall Plans (R) (Layout only) 

Assumed 
Sheets 

1 

10 
1 

11 

IS 

11 

20 

25 

11 

18 

Task 21.0 Update Hydrology and Hydraulic Report 

The Consultant shall update the preliminary drainage report contained in the Project Report 
as necessary to accommodate the revised 30 percent preliminary design project features 
identified above. All report information will also be converted to reflect English units as 
required by Caltrans. 

Task 22.0 Structures Type Selection Packages 

Task 22.1 Structure Site Plans: 
The Consultant shall prepare a Bridge Site Data Submittal (BSDS) package as identified in 
the Office of Specially Funded Projects (OSFP) Information and Procedures Guide. The 
BSDS package will be based on the Genesee Avenue overcrossing advanced planning study 
contained in the Project Report updated to reflect the revised horizontal and vertical 
geometries shown on the 30 percent complete final design. The SDS package will consist of 
completed BSDS forms and associated attachments. 

The attachments submitted with the BSDS form will consist of; strip map, aerial photo of 
the site, bridge site plan, profile grade, superelevations, typical sections, detour or stage 
construction plans, utility map & utility information sheets, and lane closure charts. 
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Assumptions: 
• Preliminary final design project features have been identified. 
• The BSDS packages will be submitted to Caltrans separately from the GAD and 

preliminary final design plan packages. 
• Up to two rounds of review and comment by Caltrans are included in this scope of 

services. 

Task 22.2 Site Plans for Retaining Walls: 
The Consultant shall prepare a Bridge Site Data Submittal (BSDS) for retaining walls 
package (for all non-standard retaining walls) as identified in the Office of Specially Funded 
Projects (OSFP) Information and Procedures Guide. This BSDS package will be based on 
tlie retaining wall plan and elevation plans contained in the Project Report updated to reflect 
the revised project features shown on the 30 percent preliminary final design plans. The 
BSDS for retaining walls package will consist of completed BSDS forms and associated 
attachments. The attachments submitted with the BSDS form will consist of: strip map; 
aerial photo of the site; retaining wall site plan; wall elevation/profile plan; detour or stage 
conc'truction nlan6" and utilit" marv & uti!itv information sheets 

Assumptions: 
• Preliminary final design project features have been identified. 
• The BSDS packages will be submitted to Caltrans separately from the GAD and 

preiiminary final design plan packages. 
• Up to two rounds of review and comment by Caltrans are included in this scope of 

services. 

Task 22.3 Type Selection Package 
The Consultant shall perform the steps to gain Caltrans approval for the bridge type 
selection. The Consultant shall a type selection document in accordance with Caltrans MTD 
1-29 and attend a type selection meeting in Sacramento, which includes: 

• Coordinate with the project geotechnical engineer for foundation type and sizing. 
• Evaluate bridge superstmcture alternatives and prepare a single general plan and 

preliminary cost estimate for the Genesee Avenue overcrossing. 
• Coordinate with the project civil designer for traffic staging requirements on 

Genesee Avenue overcrossing. 
• Prepare a type selection memo with our recommendation for design alternative, 

existing bridge removal and stability, abutment and bent layout, utility issues, 
maintenance issues, and constmction methods. 

• Attend one type selection meeting in Sacramento. 
• Review and respond to type selection comments. A revised memo, general plan, and 

estimate will be provided to Caltrans for final review and acceptance. 
• Attend up to two (2) team meetings in San Diego during the type selection phase. 
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Task 23.0 Perform PS&E Project Management 

Task 23,1 PS&E Project Management: 
This task includes overall project management, Project Development Team (PDT) 
leadership, progress monitoring and maintenance of project files. The Consultant shall 
provide continuous coordination, monitoring, and review of project progress for 
conformance with Caltrans and City of San Diego standards, policies and procedures. The 
Consultant shall organize and attend monthly PDT meetings to discuss project scope, 
schedule, and cost, and other issues. The Consultant shall provide agendas and discussion 
materials for each meeting. After each meeting the Consultant shall prepare meeting 
minutes that shall include an action item matrix and documentation for all project decisions. 
The meeting summaries shall be distributed to all meeting attendees for review and 
comment prior to the following meeting. 

The Consultant shall prepare a project schedule that follows the WBS breakdown shown in 
the scope of services. The schedule shall include project milestones. The draft schedule shall 
be submitted to the City of San Diego and Caltrans for review, comment, and approval at 
the beginning of the project. The schedule shall be prepared using Primavera (P3 or 
SureTrack). 

The Consultant shall also perform the following project management tasks associated with 
this project; -

• Project management of the progress of all project task and subtask work. 
• Preparation of monthly project schedule updates. 
• Preparation of quarterly progress reports to SANDAG, if necessary. 
• Develop and update the project risk management plan. 
• Develop and maintain project technical records. 

Assumptions: 
• PS&E component duration covered by this amendment will be 6 months from the 

date of approval of this contract amendment. Project Management for the remainder 
of the duration of the PS&E phase will be covered by a subsequent amendment 

Task 23.2 PS&E Contract Administration: 
The Consultant shall develop and maintain a complete accounting of all project financial 
records. The Consultant shall also perform the following contract administration tasks 
associated with this project; 

• Preparation of monthly invoices and progress reports. 
• Administration/management of subconsultant contracts and activities. 
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Date Prepared: v01 05-May-2008 

City CIP No.: 52-372-0 
Document No.: RR-298854-1 

Amendment No.: 02 

EXHIBIT B-2 

COMPENSATION AND FEE SCHEDULE 

Task No. 

LABOR 
1.0 
2.0 
3.0 
4.0 
5.0 
6,0 
7.0 
8.0 
9.0 
10.0 
11.0 
12.0 
13.0 
14.0 
15.0 
16.0 
17.0 
18.0 
19.0 
20.0 
21.0 
22.0 
23.0 

Subtotal Labor 

Task Name 

Ancient Landslide Mitigation {Genesee SB Off-Ramp & I-5 Mainlines) 
Additional Design Elements Requested by Caltrans 
Coordination With Scripps Hospital 
Air Quality Analysis Report Update 
Aerially Deposited Lead (ADL) Report Update 
Prepare a Noise Abatement Decision Report (NADR) 
Additional Coordination with Caltrans NPDES 
Retaining Wall Design and Aesthetic Coordination 
Traffic Operations Report Update 
Draft Initial Study/MND and Environmental Assessment Update 
Update Draft Project Report and Engineering Studies 
Genesee Avenue Interim Improvements Construction Support 
Prepare Geometric Approval Drawings (GADs) 
Perform Design Surveys and Photogrammetric Mapping 
Review Geotechnical Design Report (Prepared by Caltrans) 
Review Materials Report (Prepared by Caltrans) 
Prepare Bridge Structure Foundation Report 
Preliminary Utility Engineering 
Obtain Permits and Agreements 
Preliminary Final Design - 30% Complete 
Update Hydrology and Hydraulic Report 
Structures Type Selection Packages 
Perform PS&E Project Management 

Total 

$47,300 
$15,700 
$23,100 

$600 
$600 

$10,000 
$9,900 

$18,000 
$25,000 

$8,400 
$58,900 
$36,900 
$14,400 
$12,300 

$2,800 
$2,500 
$5,000 

$51,400 
$23,300 

$206,900 
$48,600 
$24,500 
$79,400 

$725,500 

EXPENSES 
Direct Expenses 
Reproduction 
Subconsultant 
Subconsultant 
Subconsultant 
Subconsultant 
Subconsultant 

- Survey/Mapping (Aguirre & Associates) 
- Environmental (Helix Environmental) 
- Geotechnical (Ninyo & Moore) 
- Structural (Simon Wong) 
- Potholing (TBD) 

Subtotal Expenses 

$39,000 
$18,000 

$162,000 
$142,300 
$96,100 
$58,000 
$50,000 

$565,400 

Additional Cost, As Authorized by City (Section 3,3) $300,000 

Total Amendment No. 2 $1,590,900 

Kimley-Hom 
and Associates, Inc. 
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EXHIBIT C-2 

TIME SCHEDULE 

All services defined in this Second Amendment to the Agreement are anticipated to be 
completed within 6 months of the date of its approval by the City. 

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] 
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